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e Parcel Gis City’s top priority

TIMELINE & ACTIONS

Navy received comments on their Parcel G Removal Site
Evaluation Work Plan from three agencies: USEPA;
DTSC/CDPH combined; and SFDPH; and two community
groups: Greenaction/GGU EJLC and Our City San Francisco.
Navy placed statement about their next steps on the
webpage under Timely Topics.

Navy plans to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work.

e Parcel D-2, UC-1, UC-2, UC-3 and then
b t |

Work plan issuance TBD - subsequent to approval of
universal protocols embedded in Parcel G Work Plan

Work Plan, FAQ, etc. posted on CDPH RHB website on 7/6.
Work started July 16. CDPH posts weekly updates on web.
Update for week ending Aug 10 attached. To date, all
analyzed results indicate naturally occurring radiation. Some
measurements will, as explained to residents, take several
weeks to analyze before they can be summarized in reports.

¢ Navy Parcel A background samples for
radiation in manholes; high uncertainty
of sample results

July 5 and 26 RHB meetings with Parcel A residents went
well. CDPH demonstrated instruments and steps taken for
further analysis when needed. Artist representative also

Investigation in progress by Navy and USEPA; plans to resolve
asap.

e Dump trucks from Navy Parcel E-2 work
(contaminated area) and on the same
day dump trucks also observed on the
FivePoint stockpiles. No pictures to
substantiate the claims.

e Various SFPD employee H&S concerns
expressed (e.g. naturally occurring
asbestos, dust, radiation, drinking water
quality) for past decade - addressed by
DPH-OSH industrial hygienists (IH) -
ongoing assistance.

Investigations in progress by Navy (E-2) and Five Point (their
stockpiles on A and D-2); plans to resolve asap.

On this property, SFPD is a lessee of OCll, who is a lessee of
Navy. DPH-OSH and Amy have done multiple presentations in
the last fifteen years for SFPD employees on site. (Kevin
Milani is assigned IH). Q&A session held with employees on
7/27. New tests initiated by IH to address expressed
employee concerns.

e Former issue of unauthorized sewage
release (underground adjacent to Crime
Lab)

Special vault with pumping system now in place to resolve
past issue. Making you aware of this now resolved issue.
SFDPH responded to SF Chronicle inquiries specific to this.

e SF Examiner story August 17

Describing some of new IH tests mentioned above

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

August 10, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #4

For the week of August 6, the CDPH Radiological Health Branch (RHB) conducted
Walkover Scanning Surveys in 12 survey units, located along and around Hill Drive and
the hill side areas on Hill Drive. Of these 12 survey units, 5 are complete and the
remainder are in various stages of completion. Nine anomalies, slightly above
background, were detected in this week’s surveys, and all were determined to be
potassium-40, the same naturally occurring substance detected last week. These
findings are not unusual for a neighborhood scan and do not pose a hazard to people or
the environment (about 0.01% of potassium found in nature, including in plants, animals
and our bodies, is potassium-40). In total, approximately 25% of the walkover survey
area has been completed.

In addition, RHB has completed the street scanning with the Towed Array RS 700. As
indicated in previous updates, Towed Array RS 700 staff is now concentrating on data
analysis. Preliminary analysis indicates that some anomalies were detected by this
instrument as well, and that they were also all derived from naturally occurring
radioactive isotopes. Further data analysis will be conducted in the coming weeks to
confirm these findings.

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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CDPH greatly appreciates residents’ assistance to facilitate this survey effort.

As always, questions or comments about this project can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

Diak T

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

August 2018
% Project and Points of Contact Contact info
= August September Ocfober
CERCLA Parcel Fieldwork
Basewide
leslle. howard@navy.mil
Radiological Support i . i
’ General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal leslie. howard@navy.mil
2 |RPM: Leslie Howard None None None (619) 524-5903
PM: Don Clause, Arcadis
Teo.m.larson. chranayy.mi
Groundwater Monitoring Program o odiason g
3 Mobadlize in Late Groundwater N )
RPM: Leo Larson August Sampling one (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
Chrstopher.ole.Cl Gnavy.
IR-10 SVE System
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
leslle. howard@navy.mil
IR-26 Groundwater Study
1 RPM: Leslie Howard None Sampling Event None (619) 524-5903
PM: Curtis Moss, KMEA
Parcel C
IR emedial Action - RU-C1, C2, C4, and C5 christopher ofa.cr@navy.mil_
1 RPM: Chris Ota SVE System/Oversight | SVE System/Oversight § SVE System/Oversight (619] 524-5653
PM: Mitra Fattahipour, Insight
Petroleum Hydrocarbon Corrective Action Soil Boring Soil Boring sharenphannessian. ci@nayy.ml
RPM: Sharon Ohannessian Installation/Soil and Installation/Soil and (202) 685-1627
2 : None
Groundwater Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling Sampling
Parcel D-1
Durable Cover Begin site Prep for . leslie.howard@navy.mil
. - Phase Il Durable Begin Phase |l Durable | Begin Phase Il Durable o1 5245905
RPM: Leslie Howard - Cover Instaliation Cover Installation (619) 524-550:
P Lisct Bercik, APTIM Cover Installation
Parcel E
X X haror.one an. T avy. il
Petroleum Hydrocarbon Corrective Action ) ) ) ) Soil Boring & sheren.chamessiah. cEnam
Soil Boring & Soil Boring & Monitoring Well (202) 685-1627
1 RPM: Sharon Ohannessian Monitoring Well Monitoring Well . 9 We
. . . . Installation/SamplingEx
Installation/Sampling { Installation/Sampling i
PM: Philip Stearns, AMEC Foster Wheeler cavaiion
Parcel E-2
B . . leslie. howard@navy.mil
Revetment, Upland Slurry Wall, Grading Site: grodl.ng, .onsn‘e
. consolidation, RSY Pad None
RPM: Leslie Howard shoreline revetment, Deconstruction [619) 524-5903
PM: Nels Johnson, APTIM upland slurry wall
Protective Liner, Wetlands, and LG Confrol leslie.howard@navy.mil
5 System None None Project Kick-Off
RPM: Leslie Howard Meeting (619) 524-5903
PM: Lou Ehrhard, KEMRON

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 8/3/2018

Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

August 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[=)
25 ) )
% Document Title & Information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui 2] : ¢] Agencies Agencies Agencies
S|o|EiL
|0
=
CERCLA, Pefroleum, and Radiological Reports
All
1 |RPM: ___ Stephen Banister 07/09/18 | v | 09/07/18 78D 10/23/18 11y23/18 | | [PADocumen o a
iPm Doug Bielskis, Innovex-ERRG 1
Parcel B-1
FOST {(Excluding IR-10) i
- Revised
1 RPM: Paul Stoick 05/26/17 | w v |v|v] 05/08/17 |+~ NA 10/17/18
Droft 5/9/17
PM: NA
Parcel B-2
O&M Report
1 RPM: Sharon Channessian 04/06/18 | v 05/21/18 |v v |v|v] 06/11/18 | v NA 07/13/18
| YR John Sourial, ERRG i
Parcel C
IRAWP - Building 253/211
1 RPM: Chris Ota 04/27/18 v 07/11/18 D NA 08/27/18 FFA Document
PM: Brett Womack, Gilbane
2  RPM: Leslie Howard 07/09/18 | v} 08/24/18 D NA 10/08/18 FFA Document
iPivi: Lisa Bercik, Aptim |
Parcel D-1
IRad RACR - Phase |I
1 RPM: Hamide Kayaci 08/31/17 1w} 11/17/17 |w v vi 01/11/18 |~ 01/29/18 09/11/18 FFA Document
PM: Ed Palser, Gilbane
Final Status Survey - Former NRDL
2  RPM: Hamide Kayaci 08/31/17 v} VW77 {viv vi 01/11/18 | v 01/29/18 TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
Ti17
3 VR Hamide Koyaol 08/31/17 1v§ 11/17/17 |v v vl 01/11/18 | v 01/29/18 TBD
PM: Ed Palser, Gilbane
RAWE - Durgble Cover Phase 1l
4 fRPM: Leslie Howard 01/26/18 [+ § 04/02/18 | v v v v ] 06/14/18 | v 06/14/18 07/16/18 | » FFA Document
P Lisc Bercik, Apfim |
Parcel E
Execution Plan - $§/8D Removal Action
1 RPM: Stephen Banister 09/05/18 10/22/18 D NA 12/06/18 FFA Document
PM: Philip Sterns, AMEC FW
2 IRPM Paoul Stoick 05/31/18 |« } 07/15/18 D 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
ERAMP
3 IRPM Paoul Stoick 10/01/18 11/16/18 TBD 12/31/18 01/31/19 FFA Document
PM: CES, Doug Bielskis
Peliolaiim Worlt: Plan. Addeandiim 1
4 [IRPM: Sharon Ohannessian 11/07/17 | v} 03/01/18 v ivi 04/25/18 |~ NA 06/20/18 | v
PM: Philip Sterns, AMEC FW
IRAWP - Excavation, SVE, and GW Treaiment
5 jRPM: Paul Stoick 12/03/18 01/18/1¢9 TBD 03/05/19 04/05/19 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const,, Soil Cover, and
Rad Scans .
6 - 12/03/18 01/18/19 TBD 03/05/19 04/05/19 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 8/2/2018
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Hunters Point Naval Shipyard
Document Tracking Sheet

August 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
Parcel E-2
RACR - Hot Spot Remaval tnd Slury Wall
1 RPM: Leslie Howard 11/29/17 | »§ 01/29/18 v 1 02/26/18 |~ 03/16/18 v 1 06/22/18 | v FFA Document
P Brett Womack, Gilbane
IRAWP - Protective Liner, Wetlands, and LG
Control System
2 IRPM: Leslie Howard 02/16/18 | v | 04/03/18 |+~ v BD 08/13/18 09/13/18 FFA Document
PM: Lou Ehrhard, KEMRON
IRACR - Revetment, Upland Slurry Wall, and
Grading
3 - 11/26/18 01/01/19 D 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim
Parcel F
1 02/27/18 | v} 05/21/18 | v | v 8D 07/19/18 vio9s14/18 FFA Docu?enit Revised
RPM Leslie Howard ina
PM: i i i
2 07/09/18 | v} 08/09/18 D 09/24/18 10/25/18 FFA Docurnent
RPM: Sharon Channessian
P iz Mitra Fattahipour, ECC
fRecord of Decision
FFA D ment
3 Fvn Sharom Ohanmession 08/13/18 09/28/18 D 11/13/18 12/14/18 ocumen
PM: Mitra Fattahipour, ECC
Finger Piers Characterization Surveys Report
4 fRPM: Leslie Howard 11/29/18 01/14/19 D NA 02/28/19 FFA Document
PM: Lisa Bercik, Aptim
Parcel G
FOST
1 RPM: Paoul Stoick C6/15/14 v} 07/18/14 v v |v|v NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
RACR
1 RPM: Stephen Banister 12/19/17 |« § 04/02/18 | v v TBD 06/07/18 »107/31/18 | v FFA Document
P Brett Womack, Gilbane
OLM Plan
2 [RPM: Stephen Bonister 12/19/17 | v § 04/02/18 | v v D 06/07/18 v 1 07/31/18 | v
P Brett Womack, Gilbane
FOST
3 Ve Stephen Banister 11/13/18 12/13/18 D NA 03/07/19
PM: John Sourial, Innovex-ERRG
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicable

comments deferred to other agency.
DTSC = Department of Toxic Substances Control

USEPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey

Reporttilles highlighted In vellowhave areguested
expedilea review periog.

PM = Proiect manaaer
PP =Proposed plan

RACR = Remedial action completion report

RAWP = Remedial action work plan
TBD = To Be Determined

Retmaortiglis hinhlighida ininraiihdie Boeasmifinalizdd:

Document prepared by Navy for monthly Base Closure Team meetings
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FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

ED_004747_00003331-00006



